
Quarterly Project Report For 6/2006 

FMSIB PROJECT #31  
Agency Name and Project Title 
Benton County 
Piert Road Initiative 
 

Contractor 
Project not yet advertised or awarded. 
 

Project Description 
Construct an extension of Piert Road from Lechelt Road to Bowles 
Road.  Section will include 2 travel lanes, two way left turn lane, and 
sidewalks. 
 
 
  

Recent Progress:  The road has been designed to a point where right of way can be obtained.  We are in the process of 
hiring an appraiser to determine right of way values.  Work with the Corp of Engineers and the two railroads continues. 
 
 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.):   
 
As stated in an earlier report, due to workloads and changing personnel at the County, it became necessary to obtain the services of a 
consultant.  This has been done and the project is moving forward. 
 
State funds will be utilized for which phase (s) of the project. 
 
Preliminary Engineering and Construction 
 
Environmental Impacts / Compliance  
 
 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 
 

 

Project Milestones Scheduled Attained Milestone Outlook 
Environmental Documents 
Approved 12/05 M/Y (NEPA or SEPA approved.)  

RW Complete 09/06 M/Y Preliminarily most landowners appear to be in agreement with alignment 

Contract Advertised 10/06 M/Y Railroad and Corp of Engineer crossings could delay this 

Contract Awarded 11/06 M/Y  

Groundbreaking 12/06 M/Y  

Open to Traffic 07/07 M/Y  

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
 
 
 

 
Dollars in  
millions 

 
$0.199 m 

$0.182 m 

$1.462 m 

$1.843 m 

 

 
Percent 
of total 

 
   10.80% 

     9.88% 

   79.32% 

100.00% 

 

                          Date      Planned        Revised               Actual 
                              8/05      $                       __________           $ 15,518.49 
                            11/05      $                       __________           $   6,388.20
                              2/06      $                       __________           $          0.00
                              5/06      $ 50,000.00      __________           _________ 
                              8/06      $ 50,000.00      __________           _________ 
                            11/06      $100,000.00     __________           _________ 
                              2/07      $150,000.00     __________           _________ 
                              5/07      $148,093.31     __ ________          _________ 
                              6/07      $                       __________           _________ 
                 Total  05-07      $                       __________           _________ 
 
Carryover of 05-07             $498,093.31     __________           $ 21,906.69 
 
                Total  07-09        $                      __________           _________ 
 
     GRAND TOTAL             $498,093.31     __________           $ 21,906.69

 

Agency Contact Information: Steve Becken,  (Benton County),  509-786-5611,  steve.becken@co.benton.wa.us  

mailto:steve.becken@co.benton.wa.us
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